East Phase - Estimated Completion Date 7/27/17

West Phase - Estimated Completion Date 8/24/17

East Manhole - New Switch South - 1 Week
East Manhole to West - About 200’ 2 Weeks
Sidewalk to New West Manhole 2 Weeks
New West Manhole 12L3 & Switch 1.5 Wks
New West Manhole to End - 2 Weeks

If Cable is required 1 Month to pull and make all connections

Demo & Replace this section of Asphalt